
 

Dummies Guide to Payment 

under the  

Amended Construction Contracts (Northern Ireland) Order 1997 

 

The 1997 order has been amended by the Construction Contracts (Amendment) Act 

(Northern Ireland) 2011 which comes into force on 14 November 2012. 

 

Unfortunately the amendments to the statutory payment rules are not easy to follow.  Set out 

below is a basic guide.  As with all legislation, whereas a guide like this can be helpful, there 

is no substitute to reading the actual legislation in full.  They can all be found at 

www.bailii.org.  (or try the hyperlinks at end of this document) 

 

The basic premise is that a construction contract will have a provision to give notice of the 

notified sum, that is the amount due on the payment due date, which shall then be paid by 

the final date for payment. 

 

Notified Sum 

The contracts can either specify that the Notice stating the amount due can be given either 

by  

 the payer (or a specified person) this is a 9A(2) Notice, or  

 by the payee, this is a 9A(3) Notice. 

 

If the contract does not state who is to issue the notice, the payer is to. 

 

Whoever gives the notice, it must 

 be given not later than 5 days after payment due date 

 specify the sum due at the payment due date and the basis on which it is calculated 

 be given even if amount due is £0.00 

 

The rules then specify what should happen if a payment notice should have been issued by 

the payer, or a specified person, but was not. 

 

http://www.bailii.org/


In that case the payee may serve a notice at any time after the payment notice should have 

been issued by the payer. The notice must comply with the requirements of 9A(3).  However, 

the payee should act quickly as the final date for payment is postponed for same period as 

between default and 9A(3) notice. 

Further, if the contract permits the payee to make an application and he does so then that 

application will become the 9A(3) Notice and no new one can be given. 

 

Paying the Notified Sum 

The notified sum is to be paid by the Final Date for Payment (10(1)) 

 

Payless Notice 

A payer may serve a payless notice, if he intends to pay less than the notified sum. 

 

A payless notice must be given before the prescribed period before the final date for 

payment (if the contract does not specify this period the Scheme states it is 7 days).  The 

Notice must specify the sum due (even if £0.00) on the date of the notice and the basis on 

which it is calculated. 

 

In Practice 

 

As most payment disputes relate to sub-contracts, let us take a sub-contract which does not 

contain any payment terms, so the Scheme applies.  Let us imagine the work commenced 

on site on 1 January 2013 and is due to last 6 months. 

The first payment due date will be 7 days following 28 days, or on the making of an claim by 

the payee, whichever is the later. 

Let us assume a claim is made on 1st February.   

 The first payment due date is 5th February.   

 Therefore the main contractor must give a Notice specifying how much was due on 

5th February, and the basis on which it was calculated by 10th February. 

 The final date for payment of this amount will be 17 days from the payment due date, 

that being 22nd February. 

 If something occurs that means the contractor wishes to pay less, for example the 

sub-contractor burnt down the contractor’s site hut, then the contractor must serve a 

payless notice by 15th February. 



If the contractor failed to respond to the sub-contractors claim at all, then on 11th February 

the sub-contractor could serve his own payment notice and that amount will become the 

amount due, unless the contractor then serves a payless notice. 

 

Moral 

Any paying party must ensure they deal with all claims for payment within the time limits 

prescribed or face the possibility of having to pay the amount applied for in full. 

 

For further information, please see the following links: 

Amended NI Order (produced by Quigg Golden) 

Amended NI Scheme (produced by Quigg Golden) 

 

The Construction Contracts (Northern Ireland) Order 1997 

The Construction Contracts (1997 Order) (Commencement) Order (Northern Ireland) 1999 

The Construction Contracts Exclusion Order (Northern Ireland) 1999 

 

Construction Contracts (Amendment) Act (Northern Ireland) 2011 

The Construction Contracts (2011 Act) (Commencement) Order (Northern Ireland) 2012 

The Construction Contracts Exclusion Order (Northern Ireland) 2012 
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